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Background 

• The FAA will transition from VOR-defined route structures as 

the primary means of navigation to Performance-Based 

Navigation (PBN)  

– PBN uses Area Navigation (RNAV) and Required Navigation 

Performance (RNP) 

• VORs must give way to a more efficient means of air navigation 

– Objective is to provide improved accuracy, availability, integrity, and 

continuity to support PBN 
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Objectives 

• The VOR Minimum Operational Network (MON) Implementation 

Program works collaboratively to provide management 

oversight, strategic implementation guidance and tactical 

implementation guidance 
 

– Focuses on safety and coordination across organizational lines 

of business (LOBs)  

– Transitions from a legacy network of 967 VORs to a MON of 

approximately 500 VORs by FY2025 

– This is one of a myriad of complex activities required to shift 

resources from the legacy NAS into NextGen 
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Program Status 
• Successfully completed IARD 
 

• Briefed the United States Coast Guard  

– Requested the Coast Guards requirements  

• Analyze and determine impact 
 

• Collaborating with the Tactical Operations Committee (TOC) 

‒ 4 tasks to be completed by July 2014 

• Provided FAA’s response to task 1 

• Received Task 2 Report 

• Supporting preparations task 3 and 4 
 

• Analyzing the inputs from DoD Requirements 
 

• Collaboration with Mission Support (AJV)  

– Integration with Performance-Based Navigation (PBN) 

– Integration with the National Route Plan (NRP) 

– Procedures and Charting Impact 
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VOR MON Strategy and Notional Timeline 
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Next Steps 

8 

 

• Continue to refine program planning activities and begin 

development of required Final Investment Decision artifacts 
 

• Continue collaborations with Spectrum Engineering, NASE and 

other stakeholders in support of the effort to extend the VOR 

service volume coverage, co-channel and adjacent channel 

testing 
 

• Collaborate with DoD to finalize the submitted requirements 
 

• Work with the US Coast Guard to address other requirements 
 

• Continue collaborations with FAA stakeholders to identify and 

mitigate areas impacted by the program 
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Questions 


